

291300-18-V

SEMI-ANNUAL PROGRESS REPORT

December, 1998

R. Majewski

**DISTRIBUTION STATEMENT A**  
Approved for Public Release  
Distribution Unlimited

Prepared For:  
NCCOSC RDTE Division  
Building A33, Room L602W  
53560 Hull Street  
San Diego, CA 92152-5000

Contract Number N66001-97-C-6000

19990331 065



P.O. Box 134008 Ann Arbor, MI 48113-4008 734-994-1200

<http://www.erim-int.com>

DTIC QUALITY INSPECTED 4

## REPORT DOCUMENTATION PAGE

Form Approved  
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE December 1998	3. REPORT TYPE AND DATES COVERED Semi-Annual Progress; June - Nov 1998
4. TITLE AND SUBTITLE Semi-Annual Progress Report			5. FUNDING NUMBERS N66001-97-C-6000
6. AUTHOR(S) R. Majewski			
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) ERIM International Inc. PO Box 134008 Ann Arbor, MI 48113-4008			8. PERFORMING ORGANIZATION REPORT NUMBER 291300-18-V
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) NCCOSC/RDTE Division Building A33, Room L602W 53560 Hull Street San Diego, CA 92152-5000			10. SPONSORING/MONITORING AGENCY REPORT NUMBER
11. SUPPLEMENTARY NOTES			
12a. DISTRIBUTION/AVAILABILITY STATEMENT Approved for Public Release. Distribution is Unlimited.			12b. DISTRIBUTION CODE
13. ABSTRACT (Maximum 200 words) The attached document summarizes the technical and managerial progress made from 1 June, 1998 through 30 November, 1998.			
14. SUBJECT TERMS CUP, Progress Report			15. NUMBER OF PAGES 1
			16. PRICE CODE
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT S.A.R.

## **SEMI-ANNUAL PROGRESS REPORT**

**16 December 1998**

**Contract No. N66001-97-C-6000**

**Report No. 291300-18-V**

**Data Item No.: A004**

**Period of Report: 1 June 1998 – 30 November 98**

### **Technical Progress**

There was no technical work performed during the fourth period (six months) of the program.

### **Managerial Progress**

EI completed the following management tasks during the fourth six-month performance period of the program:

- Three bimonthly status reports (CDRL A002) were written and delivered
- One semi-annual progress report (CDRL A004) was written and delivered

### **Current Status**

EI and SPAWAR are currently discussing a change to the contractual statement of work. The SOW change will set up EI as the alpha and beta tester of SPAWAR software distribution package for both the polar format algorithm (PFA, CUP) and range migration algorithm (RMA, supplied by SPAWAR). EI will also design and/or supply validation and verification tests and test data for both processors. The SOW discussions began in late November 1998 and will continue through December. It is hoped that a contract modification can be in place by January 1999.

Financially, EI spent \$11,600 during the fourth six-month reporting period.